
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:32 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 136 Date: 15-Sep-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 372

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed punchmarks placed by ABF surveyors on the W2W2 west deviation saddle. In general the
points were placed on the outer edge of the top saddle ribs, at the corners of the trough, and on the corner
of the top portion of the base plate at 50mm offset from the edges.
- Intermittently observed the verification of the Boltight jacks done in the Pier 7 warehouse by ABF under
the supervision of METS inspector Erin McCrory and Alex Schmidt. The Boltight jacks will be used for
various stressing operations on the project however the type being verified will be the used for the
deviation saddle anchor rods. See Alex's diary for more details as he was primarily responsible for this
operation.
- Conco carpenters began to construct the soffit/working platform for the upper bikepath pedastol on the
southwest end of the W2 cap beam.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR DAVID GARCIAIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Work description.

- Were onsite to assess the female couplers for the two lower bikepath peadastol blockouts located on the
south end of the W2 cap beam. No work was performed however the expectations on the quality of the
work were given to the ironworker onsite. These include but are not limited to cleaning the threads from
rust/debris, T-heads to be aligned all in one plane, use a certified torque wrench and operator, etc.

048 0-W2C-CLO.048

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

063
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 136 Date: 15-Sep-2010 Wednesday

Work description.
CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to rough cut the 7 degree bevel on the end of the second Hinge K pipe beam. This cut was
started at 5pm yesterday after the cutting apparatus was mounted on the end of the pipe.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

ABF changed out a boom section of the Manitowoc Ringer crane prior
to erecting the first segment of the W2W west deviation saddle.

Punchmarks were placed and surveyed on strategic locations of the
W2W2 west deviation saddle prior to erection.
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